

2. Amendment/Modification No. BN	3. Effective Date 2002DEC18	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM SFAB-GCS-W-BCTP VIVIAN L. NORDAUNE (586)753-2068 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: NORDAUNV@TACOM.ARMY.MIL	Code	W56HZV	7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000	Code	S2305A
			SCD A PAS NONE ADP PT SC1012		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP L.L.C. 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI 48315 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0002
	<input type="checkbox"/>	10B. Dated (See Item 13) 2000NOV16
Code INLE2	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AK NET INCREASE: \$20,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

It Modifies The Contract/Order No. As Described In Item 14.

KIND MOD CODE: 3	<input checked="" type="checkbox"/> A. This Change Order is Issued Pursuant To: FAR 52.243-2 Changes-Cost Reimburse The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A. <input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). <input type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: <input type="checkbox"/> D. Other (Specify type of modification and authority)
------------------	---

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) VIVIAN L. NORDAUNE NORDAUNV@TACOM.ARMY.MIL (586)753-2068
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2002DEC18

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 5
	PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD BN	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicle Program

1. This Modification BN to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.
2. Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract, the Government hereby requires the contractor to perform the necessary engineering and logistics effort associated with the two (2) new sub-configurations for BCT3, the EPLRS/Gateway and the RETRANS Commander's Vehicle (CV) sub-configurations
3. As a result of this engineering and logistics effort, the contractor shall deliver one-wire diagrams, installation kit diagrams, Interface Control Documents (ICDs) and Service Directives to the Government in accordance with the attached CDRL A055.
4. The contractor shall perform the necessary engineering analysis and logistics effort in accordance with the following parameters:
 - a. Integration and design of the new BCT3 CV sub-configurations shall comply with the Stryker Performance Specifications.
 - b. The contractor shall design interconnecting devices to maximize commonality with existing interconnecting devices to maximize design simplicity and testability and to minimize cost.
 - c. The contractor shall use the CV Superset as the baseline for the development of the EPLRS Gateway CV sub-configuration and the Retrans CV sub-configuration.
 - d. The components required to create each of the subject CV sub-configurations are specified in Version 2.7a of the BCT3 Vehicle Diagrams, Attachment A to this modification.
 - e. The contractor shall provide any additional equipment required, that is not a part of the CV Superset sub-configuration, as a Kit. The Kit will be installed during deprocessing.
 - f. Both sub-configurations require a Signal Entry Panel(right rear hatch) which allows up to six (6) RF antenna connections to the exterior of the vehicle. The connections shall allow different radio sets to be used and will be configured by the users. Both CV Superset sub-configurations require corresponding documentation to enable deprocessing.
5. During the week of 6 January 2003, the contractor shall conduct a start of work meeting to solicit Government clarification of this effort.
6. The contractor shall conduct a final design review. The date for the final design review will be established during the start of work meeting.
7. The Government hereby authorizes the contractor to perform a maximum level of effort of 200 manhours of engineering and logistics effort associated with the C4I equipment change in the Commander's Vehicle superset for BCT3 and the new sub-configuration for the Field Artillery Battalion Commander BCT3. Under Section B Sub-CLIN 9005AJ an estimated cost, inclusive of fee, is authorized for this effort in the amount of \$20,000.
8. As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A005.1. The cost reporting requirement associated with this effort shall include monthly status of manhours and funds expended in contractor format. The contractor shall report costs expended for this effort as a segregable and separate entry on the CDRL A005.1 submission.
9. The estimated completion date for this effort is 28 February 2003.
10. If the funding allotted to Delivery Order 0002 as a result of this change order is not considered equitable, the contractor must assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification. As a part of the assertion, the contractor shall provide a proposal for the completion of the effort. This effort is subject to the provisions contained in FAR Clause 52.232-20 entitled "Limitation of Cost".
11. As a result of this Modification BN, the total obligated amount of Delivery Order 0002 is increased by \$20,000. Except as specifically stated above, all other terms and conditions of the contract and Delivery Order 0002 remain unchanged and in full force and effect.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD EN	Page 3 of 5
Name of Offeror or Contractor: GM GDLs DEFENSE GROUP L.L.C.		

*** END OF NARRATIVE A 071 ***

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT										
9005AJ	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee PRON: X13GX011X1 PRON AMD: 01 ACRN: AK AMS CD: 31107180008</p> <p>Engineering and logistics effort associated with the development of the Commander's Vehicle Superset Sub-configurations, the EPLRS Gateway Sub-configuration and the Retrans Sub-configuration, for BCT3.</p> <p>Level of Effort: 200 Manhours</p> <p>Estimated Cost: \$18,390 Fixed Fee: \$ 1,610 Estimated Amount: \$20,000</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> </tr> <tr> <td>001</td> <td>0</td> </tr> <tr> <td></td> <td><u>DATE</u></td> </tr> <tr> <td></td> <td>28-FEB-2003</td> </tr> </table> <p>\$ 20,000.00</p>	DLVR SCH	PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	001	0		<u>DATE</u>		28-FEB-2003				\$ 20,000.00
DLVR SCH	PERF COMPL														
<u>REL CD</u>	<u>QUANTITY</u>														
001	0														
	<u>DATE</u>														
	28-FEB-2003														

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0002 **MOD/AMD** BN

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE ITEM	PRON/ AMS CD	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
9005AJ	X13GX011X1 31107180008	AK 1 3GXP02	\$ 0.00	\$ 20,000.00	\$ 20,000.00
			NET CHANGE	\$ 20,000.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AK	21 32033000035R5R07P31107131E9 S20113	W56HZV	\$ 20,000.00
			NET CHANGE	\$ 20,000.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 690,281,970.28	\$ 20,000.00	\$ 690,301,970.28