

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 2
	PIIN/SIIN DAAE07-00-D-M051	MOD/AMD P00021	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.			

SECTION A - SUPPLEMENTAL INFORMATION

1. This modification P00021 is a bilateral agreement.
2. The purpose of this modification is to revise CDRL A016, Safety Assessment Report (SAR), as follows:
 - a. Revise the number of submissions from 1 draft and 1 final report to 1 draft and 1 final report per variant/configuration delivered.
 - b. Revise the submission of the draft from 150 days after contract award to 90 days prior to commencement of government testing.
 - c. Revise the submission of the final report from no later than 240 days after award of contract to 45 days prior to commencement of government testing.
3. The contractor shall provide the government with a list of required GFI SARs. The government shall provide the contractor with the requested GFI SARs upon receipt of this list. The contractor may incorporate these GFI SARs into the vehicle SAR in whatever format they are received in.
4. This effort will be covered under the firm-fixed-price portion of the contract. Therefore, paragraph C.5.12.3.2, Safety Assessment Report (SAR) is hereby deleted and the requirement for the SAR will be moved to paragraph C.3.9.4.2. Pages 12 and 31 are hereby deleted and pages 12, 12a and 31 substituted in lieu thereof.
5. The attached revised CDRL A016 is hereby substituted for the CDRL A016 originally in the contract.
6. The additional costs associated with this change will be covered under a modification to Delivery Order 0002.

*** END OF NARRATIVE A 020 ***