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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 45 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral action.

2.  The Government and Contractor mutually agree to convert the Cost Plus Award Fee contractual arrangement agreed

to under Delivery Order 0001, paragraph H.5 of the Requirements contract to a cost plus fixed fee contractual

arrangement.

3.  The Government and contractor further agree that a fixed fee percentage of 8.75% will be applied to the

revised total estimated cost of $168,094,623 as calculated below:

                                                                                                      TOTAL ESTIMATED

  DESCRIPTION                 ESTIMATED COST               FCCM          BASE FEE      AWARD FEE          AMOUNT

Original Contract               183,888,102               792,396       5,540,415      12,927,635       203,148,548

Mod 33 CV Perf Spec                 133,841                   579           4,033           9,406           147,859

Mod 39 Inc CDRL Submisions          139,715                 6,278           4,367          10,188           160,548

Mod 72 Stop Work Orders

    ESV Mine Detection        (     114,497 )         (       493)    (     3,435 )   (     7,522 )    (    125,947 )

    ESV Tele-Remote Ops       (   1,123,968 )         (     4,843)    (    33,719 )   (    73,835 )    (  1,236,365 )

    ICV Swim                  (   2,431,632 )         (    10,478)    (    72,949 )   (   159,736 )    (  2,674,795 )

    RV Swim                   (     135,250 )         (       583)    (     4,058 )   (     8,884 )    (    148,774 )

Test Spt Transfer to D.O. 18  (  12,261,689 )         (    60.915)    (     1,827 )   ( 1,690,679 )    ( 14,015,110 )

Total Adjustments             (  15,793,479 )         (    70,455)    (   107,588 )   ( 1,921,061 )    ( 17,892,584 )

REVISED CONTRACT BASELINE       168,094,623               721,941       5,432,827      11,006,574       185,255,964

Fee (8.75%)                      14,708,279

4.  For purposes of changing the contract type from cost plus award fee to cost plus fixed fee, the estimated costs

are reflected below:

    Total Estimated Cost        $168,094,623

    Fixed Fee                   $ 14,708,279

    FCCM                        $    721,941

    Total Estimated Amount      $183,524,843

5.  As of August 31, 2003, the contractor has submitted payment vouchers which included base fee in the amount of $6,482,230.

The remaining amount of fee due the contractor of $8,226,049 will be paid under the newly established CLIN 7000.

6.  As a result of this modification, CLINs 7000AB, 7000AC, 7000AD, and 7000AE are hereby established for the payment

of the fee dollars as indicated in paragraph #5 above.

7.  As a result of this modification, paragraphs H.5.2.1 and H.5.2.2 are now reserved.  Paragraphs H.5.3 and H.5.3.1 will

be revised in a future modification.

8.  The total amount obligated for Delivery Order 0001 is increased by $8,226,049.00.

9.  The parties acknowledge that any and all claims for adjustment which they may have with respect to this action

are fully satisfied by this modification.

10.  Except as specifically stated above, all other terms and conditions of this contract remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 046 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

7000          SECURITY CLASS: Unclassified

7000AB        SERVICES LINE ITEM                                                                           $      2,436,678.00              __________________                                                                            __________________

              NOUN: EMD - FIXED FEE

              PRON: X122C014X1    PRON AMD: 05    ACRN: AG

              AMS CD: 643653C03N0

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $     2,436,678.00

7000AC        SERVICES LINE ITEM                                                                           $      4,216,304.00              __________________                                                                            __________________

              NOUN: EMD - FIXED FEE

              PRON: X132C012X1    PRON AMD: 02    ACRN: AM

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     4,216,304.00

7000AD        SERVICES LINE ITEM                                                                           $        480,549.00              __________________                                                                            __________________

              NOUN: COMMON ELEMENTS FEE - 8.75%

              PRON: X11GX241X1    PRON AMD: 01    ACRN: AD

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       480,549.00

7000AE        SERVICES LINE ITEM                                                                           $      1,092,518.00              __________________                                                                            __________________

              NOUN: COMMON ELEMENTS FEE - 8.75%

              PRON: X12GX263X1    PRON AMD: 01    ACRN: AH

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     1,092,518.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

7000AB  X122C014X1             AG       2        $               0.00  $       2,436,678.00            $       2,436,678.00

        643653C03N0                   2GXC14

7000AC  X132C012X1             AM       2        $               0.00  $       4,216,304.00            $       4,216,304.00

        643653C0300                   3GXC12

7000AD  X11GX241X1             AD       2        $               0.00  $         480,549.00            $         480,549.00

        31107180008                   1GXP24

7000AE  X12GX263X1             AH       2        $               0.00  $       1,092,518.00            $       1,092,518.00

        31107180008                   2GXP46

                                                                           _________________

                                                         NET CHANGE    $       8,226,049.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   12033000015R5R07P31107131E9  S20113                W56HZV           $         480,549.00

Army                 AG        21   22040000025R5R07P643653255Y  S20113                W56HZV           $       2,436,678.00

Army                 AH        21   22033000025R5R07P31107131E9  S20113                W56HZV           $       1,092,518.00

Army                 AM        21   32040000035R5R07P643653255Y  S20113                W56HZV           $       4,216,304.00                                                                                                          __________________

                                                                                          NET CHANGE    $       8,226,049.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     301,937,980.10              $       8,226,049.00              $     310,164,029.10
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.5  Engineering Manufacturing and Development (EMD) Option.

H.5.1  The Government shall have the unilateral right to exercise an Option for the requirement specified in

Section C.5 entitled, "IAV Development" upon contract award or within six (6) months after contract award by

giving written notice to the contractor.  The estimated period of performance is 30 June 2006.

H.5.2    RESERVED.

H.5.2.1  RESERVED.

H.5.2.2  Management Moved to Delivery Order 0001.  All adjustments to the Estimated Cost related to EMD after

the execution of Modification P00023, shall be identified in Delivery Order 0001.  To streamline the Management

of all elements of the EMD program managed under Delivery Order 0001, this information will be moved to the

Delivery Order and updated there as required.

H.5.3  The Option at time of award was incrementally funded as follows:

       Contract Award through 30 November 00          $          0

       1 December 00 through 30 November 01           $ 61,744,912

       1 December 01 through 30 November 02           $103,694,163

       1 December 02 through 30 November 03           $ 27,296,278

       1 December 03 through 30 November 04           $  6,092,532

       1 December 04 through 30 November 05           $  3,939,721

       1 December 05 through 30 November 06           $    380,942

H.5.3.1  The incremental funding profile has been changed as follows:

       Contract Award through 30 November 00          $          0

       1 December 00 through 30 November 01           $150,944,912

       1 December 01 through 30 November 02           $ 37,680,259.83

       1 December 01 through 30 November 02           $ 13,500,000        (Weight Management)

       1 December 02 through 30 November 03           $  4,400,000

       1 December 03 through 30 November 04           $  5,802,713.17

       1 December 04 through 30 November 05           $  3,939,721

       1 December 05 through 30 November 06           $    380,942

H.5.3.2  All adjustments to the funding profile after execution of Modification P00023 shall be identified in

Delivery Order 0001.  The management of all elements of the EMD program funded in Delivery Order 0001 will be

managed in Delivery Order 0001 to eliminate the burden of issuing modifications covering the same information

against the Requirements Contract and the Delivery Order.

H.6    Deleted.

*Changed by Modification 45

                                               *** END OF NARRATIVE H 002 ***
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