AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
92 20020CT16 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $286, 780. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002CCT16
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 92 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of 10 (ten)
Infantry Carrier Vehicles (I CVs). The Contractor Serial Nunbers will be established at the time of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in the London Ontario Canada facility, is the
contractor's General Assenbly |ICV Part Number 10651420-011 (12479551), dated 20 February 2002.

4. Configuration Managenment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery Order 0001
applicable to the ICV, C 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirements is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipment for all vehicles delivered. The term"ancillary support equi pment”
includes, but is not limted to, training equipment, test equipnent, and | oader/verifiers and/or security devices, if applicable. Any
software changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi prent configurations.

b. CR/ ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the 1 CV Performance Specification, and any Interface Control Docunents related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenents identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Governnent access are automated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-CGovernnment Configuration Managenment (CM Board shall nmeet on a regular basis and the Board shall use
the neWwy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 15 Novenber 2002. The contractor shall subnit a revised CM Plan NLT 30 Novenber 2002.

3) Delivery Team Meetings. The previously established joint contractor-Governnent Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirenments covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor wai vers WBCT-0002, W BCT-0004, W
BCT- 0005 R1) .

b. The contractor provides a |list of cadm um and hexaval ent chromiumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts without any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO44, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirenments. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the Governnent elects to make its own
correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings. For any discrepancy discovered during
the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all ICVs previously accepted. The
corrective action and/or retrofit of the vehicles shall be performed at a |location specified by the Government, at no additional cost to
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the Government.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) ICV FIR Revision E, dated 6 Septenber 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject ICV will be conditionally accepted. These vehicles will be
conditionally accepted until all ternms of acceptance, including but not linmted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of
the contract file. The contractor shall submt the vehicle specific Attachnent A within 2 business days after the DD 250 approval . |f
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Government. The installation is subject
to Governnent inspection and acceptance. This condition will be nmet upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Infornation Data Sheets (fornerly Attachnent B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and naintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the m ssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.

The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a mininum the data base update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that nmay result in
retrofit. The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit items/issues as well as by vehicle. No
later than 15 Cctober 2002, the Contractor's Retrofit Data Base shall be populated with all of the required information pertaining to

al |l Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornmance Specification
requirenments identified herein:

1) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021).

2) The winch. (Reference Contractor Wiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Managenent System (HVS). |In the event the HVS does not neet all the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS5, at a |ocation specified by the Governnment, at no additional cost to the
Gover nnent .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnment, at no additional cost to the Governnent.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the Governnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 prior to liquidation of
progress paynents pendi ng nutual resolution of production verification test provisions. The parties agree to resolve any open
Perf ormance Specification issues, revise/clarify the specification, and address open conpliance el ements under discussion.

11. The Government shall withhold a total of $88,767 per vehicle (after the |iquidation of progress paynents)for all the itens addressed
in Paragraphs 9 and 11 of this nodification.

a. The contractor shall install all arnmor prior to shipnent. The Governnent shall withhold $17,000 per vehicle. The arnor
withhold will be released by vehicle upon verification by a designated Governnent official that the contractor has retrofitted fully
conpl i ant arnor.

b. The Renpte Weapon Station (RWS) nust be installed prior to shipnent. The Governnment shall w thhold $39, 000 per vehicle relating
to RWS qualification/integration testing. Any corrective actions required, as a result of qualification/integration testing, shall be
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conpl eted at no additional cost to the Government. The contractor may invoice for the w thhold anpunt of $39,000, on a per vehicle
basis, after all qualified (including safety release) corrective actions have been applied to each of the vehicles covered by this
nodi fication. The Governnent agrees to review progress against the RAS corrective action mlestones and periodically consider

adj ustment of the withhold amount.

12. C- 130 Ranp Moddel. The contractor shall run its ranp test nodel for 12, 13 1/2 and 15 degrees for the ICV and provide the results
to the Government not |ater than 29 Decenber 2002.

13. Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunmstances are the vehicles to be shipped to Fort Lewis without the Arnor properly installed. Wiile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle
under this nodification shall be shipped no later than 22 cal endar days foll ow ng approval of DD 250. The Government will not incur any

expense due to the shipnment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/ N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

c. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Prior to shipnment, each vehicle nmust be 100%inspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
nmust be annotated to indicate which parts of the FIR are not conpleted prior to shipnent.

e. Shipping Instructions are provided in Section B of this nodification.

14. As a result of this nodification, the total price of Delivery Order 0002 is decreased by $286,780. Except as specifically stated
above, all other terms and conditions of Delivery O der 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 078 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON_QUANTI TY 7 EA |$_1,417,771.000 |$ 9,924, 397. 00

NSN: 2320- 01-481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 40
AMS CD: 311071

ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H001 YO0000 M 2
PRQJ _CD BRK BLK PT
009

DEL_REL CD QUANTI TY DEL DATE

008 DELETED

009 7 31- CCT- 2002

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AX PRODUCTI ON_ QUANTI TY 10 EA [$_1,389,093.000 |$ 13, 890, 930. 00

NSN: 2320- 01-481-8575

FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON: X11GX001X1
AVS CD: 311071

Packagi ng _and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DOC SUPPL

NOUN: | NFANTRY CARRI ER VEHI CLE

PRON AMD:

ACCEPTANCE: Origin

40 ACRN:  AA

FOB POINT: Origin

SH P TO PARCEL POST ADDRESS
(VO1A2N)

BLDG 9630 L ST
FORT LEW S

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
031 Wp09532282L005 WB1A2N M 1
PRQJ_CD BRK BLK PT
I oL
DEL REL CD QUANTI TY DEL DATE
001 10 30- SEP-2002

XR WAGG FT LEW S FLD COFC

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

EXCEPTI ON DATA:

(586) 753-2135".

SH P TO
BLDG 3041

MARK FOR: MR COVI NGTON, PH:
CELL:
MS. BRAY, PH:

DAAEQ7- 00- D- MD51/ 0002

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further
gui dance contact PM BCT Security Keith Wiitten

FT. LEWS FI ELDI NG OFFI CE

FT. LEWS, WA 98433-5000

(End of narrative FO001)

253-966- 4851/
253-405- 2697
253-966- 4851
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0001AA X11GX001X1 AA 1 $ 24,102,107.00 $ -14,177,710.00
311071 1GXPO1
0001AX X11GX001X1 AA 1 $ 0.00 $ 13, 890, 930. 00
311071 1GXPO1
NET CHANGE $ - 286, 780. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 WB6HZV
NET CHANGE

PRI OR AMOUNT
OF AWARD

NET CHANGE FOR AWARD: $ 691, 978, 894. 28

CUMULATI VE
—AMOUNT___
$ 9,924, 397. 00
$ 13, 890, 930. 00

| NCREASE/ DECREASE

AMOUNT
$ - 286, 780. 00
$ - 286, 780. 00

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ - 286, 780. 00 $ 691, 692, 114. 28
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