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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 13 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of a total quantity of forty-nine (49) Stryker Vehicles as follows:

    a.  Infantry Carrier Vehicles (ICVs) - a quantity of ten (10).

    b.  Reconnaissance Vehicles (RVs) - a quantity of twenty-seven (27).

    c.  Fire Support Vehicles (FSVs) - a quantity of three (3).

    d.  Medical Evacuation Vehicles (MEVs) - a quantity of eight (8).

    e.  Anti-Tank Guided Missile (ATGM) Vehicles - a quantity of one (1).

The Contractor Serial Numbers will be established at the time of conditional acceptance.  This modification allows

for the conditional acceptance of vehicles scheduled for delivery in May and June 2003.

3.  Baseline Configuration.  The baseline configuration for ICV vehicles manufactured in London Ontario Canada; RV,

FSV, MEV, and ATGM vehicles manufactured in Anniston, Alabama are as follows:

    a.  The ICV for the London Ontario Canada facility was manufactured to the Contractor's General Assembly ICV Part

Number 10651420-001 (12479551), dated 20 February 2002.

    b.  The RV was manufactured to the Contractor's General Assembly RV Vehicle Part Number 10654838-011 (12479552)

and Engineering Release Record (ERR) Number GDV0430, dated 7 June 2002 with the exceptions of the Engineering Change

Orders outlined in Attachment C.  Attachment C is incorporated into this modification by reference.

    c.  The FSV was manufactured to the Contractor's General Assembly FSV Vehicle Part Number 12479556 and

Engineering Release Record (ERR) Number GDV0616, dated 24 September 2002 with the exceptions of the Engineering

Change Orders outlined in Attachment C.  Attachment C is incorporated into this modification by reference.

    d.  The MEV was manufactured to the Contractor's General Assembly MEV Vehicle Part Number 12479558 and

Engineering Release Record (ERR) Number GDV0570, dated 5 September 2002 with the exceptions of the Engineering Change

Orders outlined in Attachment C.  Attachment C is incorporated into this modification by reference.

    e.  The ATGM was manufactured to the Contractor's General Assembly ATGM Part Number 12479559 and Engineering

Release Record (ERR) Number GDV0622, dated 11 October 2002 with the exceptions of the Engineering Change Orders

outlined in Attachment C.  Attachment C is incorporated into this modification by reference.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under

Delivery Order 0001 applicable to the Stryker Vehicles, C.5.5 are waived for the vehicles covered by this

modification.  This waiver of the Configuration Management requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software

licenses for the family of Stryker Armored vehicles and all ancillary equipment for all vehicles delivered. The term

"ancillary support equipment" includes, but is not limited to, training equipment, test equipment, and

loader/verifiers and/or security devices, if applicable.  Any software changes introduced unilaterally by the

contractor shall be compatible with all previously produced vehicle or ancillary support equipment configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the

contractor's baseline configuration referenced in paragraph 3 above may be made by the contractor, provided the

changes meet the requirements of the contract, the Performance Specification, and any Interface Control Documents

related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline

configuration was established.  The changes shall be provided for Government review in accordance with the contract

requirements identified in C.2.6 Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The

Government shall be allowed to electronically access the Contractor's Change Management data process.   Until an

automatic notification process and Government access are automated and functional, the changes shall be provided and
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reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Board shall meet on a regular basis and the

Board shall use the newly agreed to CM process.  The parties agree to execute a contract modification to incorporate

the new CM process into the contract NLT 14 June 2003.  The contractor shall submit a revised CM Plan NLT 20 June

2003.

        3)  Delivery Team Meetings.  The previously established joint Contractor-Government Delivery Team shall

coordinate the resolution of production, performance, and vehicle configuration issues.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any

cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the

contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to

an equitable adjustment of the contract prices.

7.  The vehicles will be conditionally accepted pending resolution of outstanding First Production Vehicle Inspection

(FPVI) findings.  For any discrepancy discovered during the completion of the FPVI, the contractor shall perform

corrective action and/or retrofit of all vehicles previously accepted.  The corrective action and/or retrofit of the

vehicles shall be performed at a location specified by the Government, at no additional cost to the Government.

8.  Prior to DD250, each vehicle must be 100% inspected to the FIR.  Should any portion of the FIR not be completed,

the DD250 must be annotated to indicate which parts of the FIR are not completed prior to conditional acceptance.  If

a part is included on the DD250 as a missing part, the requirement to annotate the DD250 for FIR areas not completed

is waived.   To inspect the vehicles covered by this modification, the Government will use the conditionally accepted

Final Inspection Report (FIR) as follows:

    a.  ICV FIR Revision F, dated 5 February 2003.

    b.  RV FIR Revision A, dated 28 February 2003.

    c.  FSV FIR Revision A, dated 27 March 2003.

    d.  MEV FIR Revision Draft, dated 2 August 2002 for 4 MEVs where production/assembly began prior to approval and

issuance of a new MEV FIR in order to meet May 2003 delivery schedule.  The new MEV FIR (MEV Revision A, dated 30

April 2003) shall be used for 4 MEVs to be delivered in June 2003.

    e.  ATGM FIR Revision A, dated 16 May 2003.       _

9.  Pursuant to the vehicle configuration unique FIR identified in paragraph 8 above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

    a.  Any part shortages or additional vehicle issues not covered under this modification require Government

approval, via a PCO letter, prior to vehicle conditional acceptance (DD250) and/or vehicle shipment.  To preclude the

need for an additional modification in the event there is a part shortage, this modification takes a vehicle price

withhold of $5,000 per vehicle.  If a part shortage exists, the contractor shall submit the vehicle specific part
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shortage list to the Government for PCO approval no later than 2 days prior to DD250.  The contractor's part shortage

list shall include the cost of the part, the cost of labor for part installation, and profit applicable to the part

and labor cost.  Part shortages approved by PCO letter shall be annotated on the vehicle specific DD250 by part

number and date the part will be available at the fielding site.  Any part shortages, at the time of vehicle

shipment, shall be tracked using the vehicle unique retrofit data sheets.  If no part shortages exist at the time of

vehicle shipment, the contractor may invoice for the $5,000 per vehicle withhold.  Otherwise, the contractor may

invoice for the $5,000 per vehicle withhold when the contractor has installed all part shortages on the vehicle and

an authorized Government representative has inspected and accepted the retrofit.  The contractor shall perform the

retrofit activity at a location specified by the Government, at no additional cost to the Government.

The Contractor shall generate and maintain vehicle unique retrofit data sheets, formerly Attachment B.  The

contractor shall provide an automated solution that can function within the IDE.  The Contractor's Retrofit Database

shall incorporate all the information related to required, known, or planned retrofits of the vehicles identifying

and tracking the missing parts, corrected parts, software changes, unresolved/open issues pending corrective action

identification or any other action that may result in a retrofit.  The contractor shall deliver electronically a

weekly update to the Contractor's Retrofit Data Base (IAW CDRL TBD).  At a minimum, the data base update shall

identify each vehicle by serial number, each retrofit applied, retrofits remaining and pending or open issues that

may result in retrofit.  The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit

items/issues as well as by vehicle.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles

pending resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or

Performance Specification requirements identified herein:

        -  RWS Fire Control Unit.  (Reference Contractor Waiver W-BCT-0041 and W-BCT-0042).  Applicable to the ICV

only.

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique

retrofit data sheets which are incorporated into this modification by reference.

    d.  Height Management System (HMS).  In the event the HMS does not meet all the requirements of the contract, the

contractor shall perform any corrective action and/or retrofit of the HMS, at a location specified by the Government,

at no additional cost to the Government.

    e.  Card Rack Assembly. In the event the card rack assembly does not meet the requirements of the contract, the

contractor shall perform corrective action and/or retrofit of the card rack assembly on all ATGM vehicles, to include

all previously accepted ATGM vehicles.  The corrective action and/or retrofit of the card rack assembly shall be

performed at a location specified by the Government, at no additional cost to the Government.

    f.  Field Problem Issues.  In the event a contractor responsible field problem issue creates the need for vehicle

retrofit, the contractor shall perform any corrective action and/or retrofit, at a location specified by the

Government, at no additional cost to the Government.

        1)  The contractor may invoice for any vehicle price withhold due to Field Problem Issues, as referenced on

the DD 250 for each vehicle, in the following manner:  The contractor may invoice for 50% of a field issue withhold

when the contractor certifies that replacement parts/material are available for vehicle application.  The contractor

may invoice for the remaining 50% of the withhold when the vehicle retrofit has been completed and an authorized

Government representative has inspected and accepted the retrofit.

        2)  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days

after receipt of retrofit material, the contractor may invoice for an additional 30% of the field problem issue price

withhold.  The remaining 20% shall be withheld until the retrofit has been completed and an authorized Government

representative has inspected and accepted the retrofit.

        3)  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

field issue withhold.

10.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps:

         1)  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces between hull

mounted modules and hatches mounted in-plane shall not exceed 10mm.

         2)  No later than 15 June 2003, the contractor shall provide, to the Government, the complete production
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installation process and inspection procedure for 14.5mm armor, in accordance with the contractor's technical data

package.

      b.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list

the repaired panels by panel part numbers.

      c.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform

any corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost

to the Government.

      d.  The contractor shall install all armor prior to DD 250.  The Government shall withhold $17,000 per vehicle.

 The armor withhold will be released by vehicle upon verification by a designated Government official that the

contractor has retrofitted fully compliant armor.

11.  Government Furnished Material Profile Report.  The contractor shall provide monthly Government Furnished

Material (GFM) Profile reports in accordance with CDRL A059.  The contractor shall provide the monthly report for

each Stryker Brigade ordered under Contract DAAE07-00-D-M051, at no additional cost to the Government.

12.  The contractor shall respond to the forthcoming Test Incidents Reports (TIRs) concerning the Central Tire

Inflation System (CTIS) pursuant to the Contract Section C.3.7.3, within 15 days of receipt.

13.  The contractor shall provide, no later than 9 June 2003, documentation on the analysis of the performance of the

Stryker tires.

14.  The contractor shall provide a corrective action plan and/or retrofit of the MEV Smoke Grenade Launcher.  The

contractor shall submit the plan no later than 20 June 2003.

15.  The contractor shall perform failure analysis on the differential bolts and provide the results to the

Government no later than 15 June 2003.  If required, the contractor shall provide a corrective action plan and/or

retrofit of the differentials bolts no later than 20 June 2003.

16.  Prior to vehicle shipment, if the vehicle will be shrink wrapped for shipment, the contractor shall install the

vehicle exterior straps.

17.  The contractor shall submit the appropriately revised Small Business Subcontracting Plan for Contract DAAE07-02-

C-B001 to the Government no later than 20 June 2003.

18.  C-130 Ramp Model.  The contractor ran its ramp test model for 12, 13 1/2 and 15 degrees for the vehicles and

provided the results to the Government.  However, supplemental test modelling may be required to support adequate

transportability documentation.

19. Transportability.  Any vehicle retrofits or corrective actions required to meet the Transportability

Requirements, to include all safety releases, shall be completed by the contractor not later than 20 June 2003.

     a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan for the ATGM.  Should the contractor fail to meet transportability/weight plan milestones the

Government has the latitude to reduce progress payments.

     b.  The Government will withhold $15,000 relating to the completion of the hardware (such as the cat walk)

and/or software (such as the HMS) safety release for the ATGM.  The contractor may invoice the withhold amount of

$15,000 upon receipt of the applicable Government safety release.

     c.  The Government will withhold $35,000 per MEV and ATGM vehicle relating to the installation of the corrective

action verified in the safety release as stated in 18b above.  The contractor may invoice the withhold amount of

$35,000 after all corrective actions have been applied to the vehicle and verified by a designated representative.

20.  Remote Weapon Station.  The Government shall withhold $39,000 per vehicle relating to RWS

qualification/integration testing.  Any corrective actions required, as a result of qualification/integration

testing, shall be completed at no additional cost to the Government.  The contractor may invoice for the withhold

amount of $39,000, on a per vehicle basis, after all qualified (including safety release) corrective actions have
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been applied to each of the vehicles covered by this modification.  The Government agrees to review progress against

the RWS corrective action milestones and periodically consider adjustment of the withhold amount.

21.  FSV and RV Cupola.  Modification P00010, an undefinitized change order, deleted the requirement for a Remote

Weapon Station (RWS) and substituted a Cupola in place of the RWS for the RV and FSV.  The definitization settlement

for that change order is pending.  A tentative price reduction is taken under this modification for the deletion of

the RWS and the installation of the Cupola as follows:

     a.  The RV unit price is reduced by $60,660 per vehicle (prior to liquidation of progress payments).

     b.  The FSV unit price is reduced by $59,696 per vehicle (prior to liquidation of progress payments).

22. Vehicle Price Withholds.  The price withholds per vehicle (after the liquidation of progress payments), by

vehicle configuration, for all of the items addressed in this Modification 13 are as follows.

    a.  Price withhold per ICV is $81,558

    b.  Price withhold per RV is $42,558

    c.  Price withhold per FSV is $42,558

    d.  Price withhold per MEV is $116,558

    e.  Price withhold per ATGM is $131,558

23.  Shipping instructions.

    a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold

the RWS into its transport position prior to shipping.

    b.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and the maintenance of the vehicles shipped in place.  The Government

shall not incur any expense due to the shipment of the vehicles in place.

    c.  The shipping instruction applicable to this conditional acceptance modification are provided in Section B of

this modification.

24.  As a result of this modification, the total price of Delivery Order 0010 is reduced by $1,816,908. Except as

specifically stated above, all other terms and conditions of Delivery Order 0010 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 009 ***

  6 18

DAAE07-00-D-M051/0010 13



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2320-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        74          EA   $ 1,322,322.000  $     97,851,828.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: INFANTRY CARRIER VEHICLE

              PRON: X12GX039X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L001  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 005         DELETED

                 006               9            31-JUL-2003

                 008               11           30-SEP-2003

                 009               15           31-OCT-2003

                 011               13           31-DEC-2003

                 014               10           31-AUG-2003

                 015               9            30-NOV-2003

                 016               7            31-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010
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0001AF        PRODUCTION QUANTITY                                        10          EA   $ 1,322,322.000  $     13,223,220.00              ___________________                                                          ______________   __________________

              NOUN: INFANTRY CARRIER VEHICLE

              PRON: X12GX039X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 13

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909533098A001  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-JUN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041
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          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0200          NSN: 2320-01-481-8576

              FSCM: 19207

              PART NR: 12479559

              SECURITY CLASS: Unclassified

0200AA        PRODUCTION QUANTITY                                        35          EA   $ 2,207,421.000  $     77,259,735.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ANTI-TANK GUIDED MISSILE VEH

              PRON: X12GX045X1    PRON AMD: 07    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L007  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               3            31-DEC-2003

                 006               9            31-JUL-2003

                 007               7            31-AUG-2003

                 008               11           30-NOV-2003

                 009         DELETED

                 010               5            31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              DAAE07-00-D-M051/0010

0200AB        PRODUCTION QUANTITY                                         1          EA   $ 2,207,421.000  $      2,207,421.00              ___________________                                                          ______________   __________________

              NOUN: ANTI-TANK GUIDED MISSILE VEH

              PRON: X12GX045X1    PRON AMD: 07    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 13

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909533098A006  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-JUN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0300          NSN: 2320-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                        22          EA   $ 1,213,621.000  $     26,699,662.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RECONNAISSANCE VEHICLE

              PRON: X12GX040X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L002  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003         DELETED

                 008         DELETED

                 009               8            30-NOV-2003

                 010               5            31-DEC-2003

                 011               9            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0300AC        PRODUCTION QUANTITY                                        27          EA   $ 1,152,961.000  $     31,129,947.00              ___________________                                                          ______________   __________________

              NOUN: RECONNAISSANCE VEHICLE

              PRON: X12GX040X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 13

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909533065L004  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               12           31-MAY-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909533098A003  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               15           30-JUN-2003

              FOB POINT: Origin
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0400          NSN: 2320-01-481-8574

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

0400AA        PRODUCTION QUANTITY                                         8          EA   $ 1,501,237.000  $     12,009,896.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FIRE SUPPORT VEHICLE

              PRON: X12GX046X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L008  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               3            31-JUL-2003

                 003               5            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0400AC        PRODUCTION QUANTITY                                         3          EA   $ 1,441,541.000  $      4,324,623.00              ___________________                                                          ______________   __________________

              NOUN: FIRE SUPPORT VEHICLE

              PRON: X12GX046X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 13

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909533065L007  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            30-MAY-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

 14 18
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0700          NSN: 2320-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                         7          EA   $ 1,318,640.000  $      9,230,480.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MEDICAL EVACUATION VEHICLE

              PRON: X12GX044X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L006  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

 15 18

DAAE07-00-D-M051/0010 13



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002         DELETED

                 004               7            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0700AB        PRODUCTION QUANTITY                                         8          EA   $ 1,318,640.000  $     10,549,120.00              ___________________                                                          ______________   __________________

              NOUN: MEDICAL EVACUATION VEHICLE

              PRON: X12GX044X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 13

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909533065L005  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-MAY-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

 16 18
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909533098A005  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            30-JUN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

 17 18
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  X12GX039X1             AA       1        $     111,075,048.00  $     -13,223,220.00            $      97,851,828.00

        31107180008                   2GXP01

0001AF  X12GX039X1             AA       1        $               0.00  $      13,223,220.00            $      13,223,220.00

        31107180008                   2GXP01

0200AA  X12GX045X1             AA       1        $      79,467,156.00  $      -2,207,421.00            $      77,259,735.00

        31107180008                   2GXP01

0200AB  X12GX045X1             AA       1        $               0.00  $       2,207,421.00            $       2,207,421.00

        31107180008                   2GXP01

0300AA  X12GX040X1             AA       1        $      59,467,429.00  $     -32,767,767.00            $      26,699,662.00

        31107180008                   2GXP01

0300AC  X12GX040X1             AA       1        $               0.00  $      31,129,947.00            $      31,129,947.00

        31107180008                   2GXP01

0400AA  X12GX046X1             AA       1        $      16,513,607.00  $      -4,503,711.00            $      12,009,896.00

        31107180008                   2GXP01

0400AC  X12GX046X1             AA       1        $               0.00  $       4,324,623.00            $       4,324,623.00

        31107180008                   2GXP01

0700AA  X12GX044X1             AA       1        $      19,779,600.00  $     -10,549,120.00            $       9,230,480.00

        31107180008                   2GXP01

0700AB  X12GX044X1             AA       1        $               0.00  $      10,549,120.00            $      10,549,120.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $      -1,816,908.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $      -1,816,908.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,816,908.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     442,862,116.00              $      -1,816,908.00              $     441,045,208.00
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