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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

FAMILY OF STRYKER ARMORED VEHICLES

1.  This Modification 06 to Delivery Order 0019 of Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to provide Level of Effort (LOE) funding for the engineering analysis and design effort

required to integrate the changes outlined below into the Medical Evacuation Vehicle (MEV).

    2.1   Provide a longer CVC communication cable for the medical attendant.

    2.2   Add corner padding along the the C-130 cutout section to protect patients from injury when traveling over rough terrain.

    2.3   Add center aisle straps / hand loops to assist the medical attendant while attending patients on the move.

    2.4   Add inter-venous (IV) holders to accommodate six ambulatory patients.

    2.5   Move the M16 Rifle holder to eliminate interference with the Smoke Grenade Launcher (SGL) controller.

    2.6   Improve the medical cabinet drawer locks so that they're more durable and easier to operate.

    2.7   Provide lock, developed in paragraph 2.6 above, for the upper right hand drawer of the medical cabinet.

    2.8   Improve the medical cabinet drawer locking mechanism so that the drawers are easier to close from the fully extended

          position.

    2.9   Move the NBC hose brackets to prevent chaffing.

    2.10  Provide a longer NBC hose for the medical attendant.

    2.11  Improve NBC filter box access.

3.  The Government hereby authorizes 1,400 labor-hours (inclusive of fee), and $20,000 (inclusive of fee) for other direct costs

(ODC) and materials, to perform the engineering analysis and design effort required to integrate the changes listed above into

the Medical Evacuation Vehicle (MEV).

4.  CLIN 9005AB is established for this purpose.  Funding for this effort is as follows:

         Level of Effort Hours:            1,400

         Estimated Labor Costs:         $128,730

         Fixed Fee:                     $ 11,270         _______________________________________

         Total Labor Costs:             $140,000

         Other Direct Costs (ODC):      $ 20,000         _______________________________________

         Total Costs:                   $160,000

5.  Pursuant to Clause 52.232-20 Limitation of Cost - contained in the base contract at I-58, the contractor shall notify the

Contracting Officer in writing 30 days prior to when it anticipates expending 75% of either the estimated cost and fee of

performing 1,400 labor-hours or the $20,000 ODC funds set forth under CLIN 9005AB herein.  In addition, the contractor shall

notify the Contracting Officer immediately if the total cost for performing CLIN 9005AB herein, exclusive of any fee, will be

either greater or substantially less than the estimate provided for such CLIN.

6.  In accordance with FAR Clause 52.243-2 Changes - Cost Reimbursement (Alt II) - contained in the base contract at I-74, if

the funding allocated under this modification is not considered equitable, the contractor must assert his right to an equitable

adjustment within 30 days of receipt of this modification.

7.  Actual costs under this modification shall be reported via CDRL A062 and shall be uniquely identifiable to this effort.

8.  As a result of this Modification 06, the total amount under Delivery Order 0019, to Contract DAAE07-00-D-M051 is increased by

$160,000.  Except as specifically stated above, all terms and conditions of Delivery Order 0019, and Contract DAAE07-00-D-M051

remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 006 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AB        SERVICES LINE ITEM                                                                           $        160,000.00              __________________                                                                            __________________

              NOUN: LOE DES & ENGRG MEV CHANGES

              PRON: X13GX214X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                Engineering Analysis and Design Effort to

                Integrate the changes listed in Section A into

                the Medical Evacuation Vehicle.

                Level of Effort Hours:              1,400

                Estimated Labor Costs:           $128,730

                Fixed Fee:                       $ 11,270                _________________________________________

                Total Labor Costs:               $140,000

                Other Direct Costs (ODC):        $ 20,000                _________________________________________

                Total Costs:                     $160,000

                CLIN is Added by Modification 06.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       160,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AB  X13GX214X1             AA       1        $               0.00  $         160,000.00            $         160,000.00

        31107180008                   3GXP02

                                                                           _________________

                                                         NET CHANGE    $         160,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         160,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         160,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     319,671,840.00              $         160,000.00              $     319,831,840.00
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