

2. Amendment/Modification No. 87	3. Effective Date 2003FEB26	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
--	---------------------------------------	--	---------------------------------------

6. Issued By TACOM SFAB-GCS-W-BCTP LESLIE LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: LEWISL@TACOM.ARMY.MIL	Code	W56HZV	7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000	Code	S2305A
			SCD C PAS NONE ADP PT SC1012		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP L.L.C. 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI 48315 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0001
Code INLE2	Facility Code	10B. Dated (See Item 13) 2000NOV16

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

KIND MOD CODE: K It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) SANDRA E. MCCARROLL MCCARROS@TACOM.ARMY.MIL (586)573-2072
15B. Contractor/Offeror _____ (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2003FEB26

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 4
	PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD 87	

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

SECTION A - SUPPLEMENTAL INFORMATION

STRYKER FAMILY OF ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1. This modification 87 to Delivery Order 0001 to Requirements Contract DAAE07-00-D-M051 is a bilateral modification.
2. The purpose of this modification is to definitize the costs for Contractor Support to Early Government Testing of the Remote Weapon Station (RWS) and equitably adjust the obligated amount therefore.

3. The negotiated settlement is as follows:

ESTIMATED COST:	\$	150,547.00
FEE:	\$	DEFERRED
TOTAL ESTIMATED COST:	\$	150,547.00

4. This negotiated settlement definitizes the costs under CLIN 0006AR as awarded under Delivery Order 0001, Modification 24 dated 18 Dec 01 as well as the costs under CLIN 6000BJ which was awarded under Delivery Order 0001, Modification 75, dated 07 Nov 02, to increase the funded amount from 50% to 75% of the ceiling price of \$407,000.00 for this work.

5. Fee is hereby deferred and remains subject to future negotiations by the parties.

6. As a result of this modification:

- A. This effort will be settled as Cost Plus Fixed Fee as outlined in Modification 32 to Delivery Order 0001 dated 20 Dec 01.
- B. CLIN 6000BJ is hereby deleted.

7. The total amount obligated for Delivery Order 0001 is decreased by \$154,703.00.

8. The parties acknowledge that any and all claims for adjustment which they may have with respect to the estimated costs for the work described above (exclusive of the fee amount) are fully satisfied in this equitable adjustment. This modification does not relinquish the contractor's entitlement to any cost growth (excluding any additional fee) that may occur, associated with the work described above, and as permitted under cost type contracts and the applicable FAR clauses.

*** END OF NARRATIVE A 084 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD 87

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT												
6000AR	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee NOUN: KTR TEST SPT TO EARLY RWS PRON: X112C024X1 PRON AMD: 02 ACRN: AC AMS CD: 643653</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> </tr> <tr> <td>001</td> <td>0</td> </tr> <tr> <td></td> <td><u>DATE</u></td> </tr> <tr> <td></td> <td>30-APR-2002</td> </tr> <tr> <td></td> <td>\$ 150,547.00</td> </tr> </table>	DLVR SCH	PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	001	0		<u>DATE</u>		30-APR-2002		\$ 150,547.00		LO		\$ 150,547.00
DLVR SCH	PERF COMPL																
<u>REL CD</u>	<u>QUANTITY</u>																
001	0																
	<u>DATE</u>																
	30-APR-2002																
	\$ 150,547.00																
6000BJ	<u>DELETED</u>																

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0001 **MOD/AMD** 87

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE ITEM	PRON/ AMS_CD	ACRN	OBLG STAT/ JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
6000AR	X112C024X1 643653	AC	2 1GXC24	\$ 203,500.00	\$ -52,953.00	\$ 150,547.00
6000BJ	X122C036X1 643653C0300	AG	1 2GXC36	\$ 101,750.00	\$ -101,750.00	\$ 0.00
				NET CHANGE	\$ -154,703.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AC	21 12040000015R5R07P643653255Y S20113	W56HZV	\$ -52,953.00
Army	AG	21 22040000025R5R07P643653255Y S20113	W56HZV	\$ -101,750.00
NET CHANGE				\$ -154,703.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 280,106,171.88	\$ -154,703.00	\$ 279,951,468.88