

2. Amendment/Modification No. BB	3. Effective Date 2002NOV21	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM SFAE-GCS-W-BCTP VIVIAN L. NORDAUNE (586)753-2068 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: NORDAUNV@TACOM.ARMY.MIL	Code	W56HZV	7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000	Code	S2305A
--	------	--------	---	------	--------

SCD A PAS NONE ADP PT SC1012

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP L.L.C. 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI 48315 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0002
	<input type="checkbox"/>	10B. Dated (See Item 13) 2000NOV16

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLIGATION DATA

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

<input checked="" type="checkbox"/>	A. This Change Order is Issued Pursuant To: FAR 52.243-2 Changes-Cost Reimburse	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) VIVIAN L. NORDAUNE NORDAUNV@TACOM.ARMY.MIL (586)753-2068		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2002NOV21

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD BB	Page 2 of 2
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicles Program

1. This Modification BB to Delivery Order 0002 under Contract DAAE07-00-D-M051 is a unilateral action.
2. Modification 66 to Delivery Order 0002, a unilateral change order modification, was executed on 15 August 2002. Modification 66 authorized a level of effort (under Sub-CLIN 9005AA) for the engineering design analysis to ensure the Government Furnished Driver's Vision Enhancer (DVE) is integrated in a manner to provide the driver an unobstructed field of view.
3. The purpose of this Modification BB is to clarify the required engineering analysis as follows:
 - a. The contractor shall provide a temporary engineering design solution for the DVE relocation to the center of the vehicle as described in the attached diagram. The temporary engineering solution shall be completed in a time frame to enable the contractor to:
 - 1) Install two (2) hardware DVE relocation kits, no later than 1 February 2003, on test vehicles at Aberdeen Proving Ground; and,
 - 2) Install 58 hardware DVE relocation kits, no later than 15 February 2003, on vehicles to be tested during the Initial Operational Test & Evaluation (IOT&E).
 - b. The contractor shall provide a permanent engineering design solution for the DVE relocation to the center of the vehicle as described in the attached diagram (same diagram as referenced in paragraph 3a above).
4. Except for this clarification, all other Sub-CLIN 9005AA requirements remain as stated in Modification 66.
5. This effort is subject to the provisions contained in FAR Clause 52.232-20 entitled "Limitation of Cost".
6. As a result of this Modification BB, the estimated cost of Sub-CLIN 9005AA and the price of Delivery Order 0002 is neither increased nor decreased. Except as specifically stated above, all other terms and conditions of the Contract and Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 060 ***