

2. Amendment/Modification No. CU	3. Effective Date 2003JUL03	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
---	------------------------------------	---	--------------------------------

6. Issued By TACOM WARREN BLDG 231 SFAE-GCS-W-BCTP EDWARD OTTMAN (586)573-2147 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: OTTMANE@TACOM.ARMY.MIL	Code	W56HZV	7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000	Code	S2305A
			SCD A PAS NONE ADP PT SC1012		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP LLC, JOINT VENTURE 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI. 48315 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0002
	<input type="checkbox"/>	10B. Dated (See Item 13) 2000NOV16
Code INLE2	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AK NET INCREASE: \$20,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

KIND MOD CODE: 3

It Modifies The Contract/Order No. As Described In Item 14.

<input checked="" type="checkbox"/>	A. This Change Order is Issued Pursuant To: 52.243-2 Changes Cost Reimb Alt II	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) MAJ THEODORE MILLER MILLET@TACOM.ARMY.MIL (586)753-2078		
15B. Contractor/Offeror _____ (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2003JUL03

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD CU	Page 2 of 4
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE		

SECTION A - SUPPLEMENTAL INFORMATION

FAMILY OF STRYKER ARMORED VEHICLES

1. This Modification CU to DAAE07-00-D-M051, Delivery Order 0002 is a unilateral action.
2. The purpose of this modification is to provide Level of Effort (LOE) funding to design and develop improvements to the Stryker Mortar Carrier's (MC) ammunition stowage system for the vertical stowage of 60mm mortar rounds. The stowage system shall be able to stow rounds that are packaged in fiber tubes that are either 15.46 inches long or 17.75 inches long. The stowage system shall be able to stow both round lengths simultaneously and without reconfiguration. The effort shall produce a complete engineering change to be processed through the Stryker configuration control board.
3. The Government hereby authorizes a total of \$20,000 in labor and materials to complete this effort.
4. CLIN 9005AQ is established for this purpose.
5. Actual costs shall be reported via CDRL A062, "Level of Effort Monthly Cost Status Report".
6. In accordance with FAR 52.243-2, if funding allotted under this modification is not considered equitable, the contractor must assert his right to an equitable adjustment within 30 days from the date of receipt of this modification.
7. This modification is subject to the Limitation of Cost Clause FAR 52.232-20.
8. As a result of this modification CU, the total amount under Delivery Order 0002 is increased by \$20,000.00. Except as specifically stated above, all terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 125 ***

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT									
9005AQ	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee NOUN: LOE - ROUND STOWAGE - MC'S PRON: X13GX223X1 PRON AMD: 01 ACRN: AK AMS CD: 31107180008</p> <p>Funding provides for engineering & design effort associated with the improvement of the ammunition stowage system of the Stryker Mortar Carrier.</p> <p>Level of Effort: 200 manhours</p> <p>Estimated Cost: \$18,250.00 Fixed Fee: \$ 1,750.00 Total Estimated Cost: \$20,000.00</p> <p>CLIN is added by Modification CU</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>0</td> <td>30-SEP-2003</td> </tr> </table> <p style="text-align: right;">\$ 20,000.00</p>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	0	30-SEP-2003				\$ 20,000.00
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												
001	0	30-SEP-2003												

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0002 **MOD/AMD** CU

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION G - CONTRACT ADMINISTRATION DATA

LINE ITEM	PRON/ AMS CD	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
9005AQ	X13GX223X1 31107180008	AK 2 3GXP02	\$ 0.00	\$ 20,000.00	\$ 20,000.00
			NET CHANGE	\$ 20,000.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AK	21 32033000035R5R07P31107131E9 S20113	W56HZV	\$ 20,000.00
			NET CHANGE	\$ 20,000.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 683,056,609.28	\$ 20,000.00	\$ 683,076,609.28