

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 4
	PIIN/SIIN DAAE07-00-D-M051/0019 MOD/AMD 14	

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER ARMORED VEHICLES

1. Modification 14 to Delivery Order 0019 to Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2. The purpose of this modification is to move (realign) Contract Data Requirements Lists (CDRL) A011, Test Incident Report/Failure Analysis & Corrective Action Report (FACAR); A027, FSR Deployment Data and A032, Modeling & Simulation Data Requirements from Delivery Order 0019 as follows:

A011, TIR/FCAR	FROM: Delivery Order 0019	TO: Delivery Order 0018
A027, FSR Deployment Data	FROM: Delivery Order 0019	TO: Contract DAAE07-02-C-B001
A032, Modeling & Simulation Data	FROM: Delivery Order 0019	TO: Delivery Order 0009

3. Except as specifically stated above, all other terms and conditions of Delivery Order 0019 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 013 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-00-D-M051/0019 MOD/AMD 14

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5000	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>DATA ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>Technical Data as set forth in Contract Data Requirements List (DD Form 1423) hereinafter referred to as Exhibit A.</p> <p>CDRL A001 Contract Work Breakdown Structure (WBS)</p> <p>CDRL A004.0 Contract Data Summary Report (CCDR)</p> <p>CDRL A004.1 Functional Cost-Hour Report DD-1921-1</p> <p>CDRL A004.2 Progress Curve Report DD-1921-2</p> <p>CDRL A005 Contract Funds Status Report (CFSR) Applicable to CLIN 9001AA only</p> <p>CDRL A006 Final Inspection Records (FIRs)</p> <p>CDRL A007 Configuration Management Report</p> <p>CDRL A008 Engineering Change Proposal</p> <p>CDRL A009 Engineering Release Record (ERR)</p> <p>CDRL A010 Transportability Report</p> <p>CDRL A011* Transferred to Delivery Order 0018</p> <p>CDRL A017 Radioactive Materials</p> <p>CDRL A018 Hazardous Materials Management Report</p> <p>CDRL A019 Log Mgt Info (LMI)</p> <p>CDRL A020 IETM</p> <p>CDRL A021 Training Materials</p> <p>CDRL A027* Transferred to Contract DAAE07-02-C-B001</p> <p>CDRL A028 Multiple Quantity Packaging Candidate List</p> <p>CDRL A029 Shakedown Test Plan</p> <p>CDRL A030 System Support Package List</p> <p>CDRL A031 Product Quality Deficiency Reports</p> <p>CDRL A032* Transferred to Delivery Order 0009</p> <p>CDRL A062 Level Of Effort (LOE) Monthly Status</p>	1	lot	<p>\$ ** NSP **</p> <p>NSP</p>	<p>\$ ** NSP **</p>

CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIN DAAE07-00-D-M051/0019 MOD/AMD 14

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>Report</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p>				