

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 2
	PIIN/SIIN DAAE07-00-D-M051 MOD/AMD P00035	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: FAMILY OF STRYKER VEHICLES

1. This Modification P00035 to Requirements Contract DAAE07-00-D-M051 is a bilateral modification.
2. Pursuant to the Changes - Cost Reimbursement (Alternate II (APR 1984), Clause 52.243-2 (AUG 87), contained in the contract and the letter of direction from the Procuring Contracting Officer (PCO) dated 22 February 2003, the Government hereby deletes the requirement for the development, design, and integration of prognostics and embedded IETMs from the scope of work in Paragraphs C.4.2 entitled "Technical Data" and C.5.8.2.5 entitled "Test Measurement and Diagnostic Equipment". As a result of this change, the government is entitled to a downward adjustment to the funding allotted to Delivery Order 0001. The contractor shall provide a proposal for a downward adjustment within thirty (30) days from the date of receipt of this modification.
3. Pursuant to the Changes, Fixed-Price Clause 52.243-1 (AUG 87), contained in the contract and the letter of direction from the Procuring Contracting Officer (PCO) dated 22 February 2003, the Government hereby revises the performance specification for ICV, MC, ATGM, RV, FSV, ESV, CV, MEV, NBCRV, MGS and the Third Brigade Block Upgrade /Retrofit to delete the requirement for the Video Display Terminal (VDT) to execute prognostics and IETM. The following paragraphs have been revised to delete this requirement:
 - a. ICV 2000.1 - 3.1.1.7.1.1, 3.1.1.7.1.2, and 3.1.2.1.2.3.1
 - b. MC 2000.2 - 3.1.2.1.2.3.1
 - c. ATGM 2000.3 - 3.1.2.1.2.3.1
 - d. RV 2000.4 - 3.1.2.1.2.3.1
 - e. FSV 2000.5 - 3.1.2.1.2.3.1
 - f. ESV 2000.6 - 3.1.2.1.2.3.1
 - g. CV 2000.7 - 3.1.2.1.2.3.1
 - h. MEV 2000.8 - 3.1.2.1.2.3.1
 - i. NBCRV 2000.9 - 3.1.2.1.2.3.1
 - j. MGS 2000.10 - 3.1.2.1.2.3.1
 - k. Block Upgrade - ICV - 3.1.1.7.1.1 and MGS - 3.1.1.7.1.1.

This change shall apply to all vehicles ordered under the contract to date under Delivery Orders 2, 3, 5 and 10 and 19. As a result of this change, the government is entitled to a downward adjustment in the contract price for said vehicles. The contractor shall provide a proposal for an equitable adjustment in the contract price for the aforesaid change within thirty (30) days of receipt of this modification.

4. As a result of this modification, the following pages of the Requirements Contract are hereby deleted and the attached revised pages are incorporated into the contract in lieu thereof: Section C, page 14 and page 24, Attachment 1, IAV Performance Specification at Initial Delivery, pages 14, 18, 20, 23, 25, 27, 34, 35, 37, NBCRV Specification 2000.9, page 6, MGS Specification 2000.10, page 41 and Attachment 1, IAV Performance Specification GM/GDLS Defense Proposal at Third Brigade Block Up-Grade/Retrofit, page 59.
5. Except as otherwise specifically stated above, all other terms and conditions of this contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 037 ***