

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-D-B001/0001 MOD/AMD 07	Page 2 of 3
Name of Offeror or Contractor: RAYTHEON COMPANY		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM - FAMILY OF STRYKER AMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1. This modification 07 to Delivery Order 0001 of Requirements Contract DAAE07-02-D-B001 is a bilateral modification.
2. The purpose of this modification is to extend the period of performance for CLINs 0201AA and 0202AA.
 - (A) CLIN 0201AA: FSR SUPPORT TO PM BCT: Performance Completion Date is extended FROM: 30 September 2003 TO: 31 October 2003.
 - (B) CLIN 0202AA: FSR SUPPORT TO PM BCT: Travel Costs: Performance Completion Date is extended FROM: 30 September 2003 TO: 31 October 2003.
3. This extension of period of performance is at no additional cost to the Government.
4. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 007 ***

