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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification BK to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral agreement.

2.  The purpose of this modification is to definitize the costs for the engineering effort required to change the

Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) IBCT Systems

Architecture (SA) Version 1.1 to implement Systems Architecture (SA) 3.0 (Vehicle Diagrams Version 1.3) for the

Infantry Carrier Vehicle (ICV), the Commander's Vehicle (CV), the Reconnaissance Vehicle (RV), the Mortar Carrier

Vehicle (MC), the Medical Evacuation Vehicle (MEV), the Engineering Squad Vehicle (ESV), the Anti-Tank Guided Missile

Vehicle (ATGM), the Fire Support Vehicle (FSV), the Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV) and

the Mobile Gun System (MGS) Vehicle as proposed under the contractor's CCP #019 and L-2935-R8.

3.  The negotiated settlement is as follows:

    Total Estimated Cost:   $1,815,856.00

    Fixed Fee:              $   51,700.00

    Total Estimated Amount: $1,867,556.00

4.  The fixed fee amount awarded for this effort is based upon a total negotiated settlement to include those reflected

under Modification CZ to Delivery Order 0002 and Modification 31 to Delivery Order 0010, both dated 29 August 2003.

5.  This negotiated settlement definitizes the costs and fixed fee amount under CLIN 6000AC as awarded under Delivery

Order 0001, Modification 02 dated 15 Jun 2001.  As a result of this definitization, the funding under CLIN 6000BH, in

the amount of $800,000, awarded under Delivery Order 0001, Modification 74 dated 30 October 2002 is de-obligated in

its entirety.

6.  As a result of this modification, the total amount obligated for Delivery Order 0001 is decreased by $1,532,444.00.

7.  In consideration of the modification agreed to herein as a complete equitable adjustment for the contractor's

proposal CCP #019, the parties acknowledge that any and all claims for further equitable adjustments which they may have

with respect to the estimated costs for the work described above are fully satisfied in this equitable adjustment.  This

modification does not relinquish the contractor's entitlement to any cost growth (excluding any additional fee) that may

occur, associated with the work described above, and as permitted under cost type contracts and the applicable FAR clauses.

                                               *** END OF NARRATIVE A 116 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AC        SERVICES LINE ITEM                                                                           $      1,867,556.00              __________________                                                                            __________________

              NOUN: EMD - C4ISR SYSTEMS ARCH

              PRON: X112C010X1    PRON AMD: 02    ACRN: AC

              AMS CD: 643653

                                                                            Total Estimated Cost: $1,815,856.00

                                                                            Fixed Fee           : $   51,700.00

                                                                            Total Estimated Amt : $1,867,556.00

CLIN 6000AC was originally awarded under Modification

02

to Delivery Order 0001 dated 15 June 2001.

Engineering Effort to change the C4ISR IBCT System

Architecture (SA) Version 1.1 to implement SA 3.0

(Vehicle Diagrams, Version 1.3) in accordance with

clause C.5.8.1 of the contract.

Ceiling Price:                       $5,200,000.00

Limitation of Liability              $2,600,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $     1,867,556.00

6000BH        SERVICES LINE ITEM              __________________

              NOUN: EMD - C4ISR SYSTEMS ARCH

              PRON: X122C024X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                 CLIN 6000BH was originally awarded under Modification

                 74 to Delivery Order 0001 dated 30 Oct 2002

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000AC  X112C010X1             AC       1        $       2,600,000.00  $        -732,444.00            $       1,867,556.00

        643653                        1GXC10

6000BH  X122C024X1             AG       1        $         800,000.00  $        -800,000.00            $               0.00

        643653C0300                   2GXC24

                                                                           _________________

                                                         NET CHANGE    $      -1,532,444.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $        -732,444.00

Army                 AG        21   22040000025R5R07P643653255Y  S20113                W56HZV           $        -800,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,532,444.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     287,529,996.38              $      -1,532,444.00              $     285,997,552.38
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