ATTACHMENT 006

JV MANAGEMENT SUPPORT

In general, these positions will involve Program Integration at the level of the prime contractor of all program efforts associated with the revised delivery schedule to include additional SOWs, contracts and contract management, deferred test requirements and extended/revised logistics support and revised production.  The task will include integration and management  of engineering,  test (TIR), logistics, and production requirements, proposals or responses from GM GDLS, their major subcontractors and the lower tier subcontractors.

Supportability Program Manager

1. Assures delivered vehicles are supportable in the environments and 

      engagements required.  

2. Manages all supportability contract requirements to assure successful implementation, coordination and execution as scheduled.

3. Interfaces with PM BCT on all Supportability planning and issues.

4. Interfaces with GM, GDLS and other contractors to meet all contract requirements.

5. Acts as Co-Lead to the Supportability IPT

6. Assures all Logistics Engineering deliverables are completed to contract or agreed to schedules.

7. Assures all Fielding, NET and ICLS requirements are defined and met

8. Defines new requirements and assures contract implementation

9. Manages Program Integration of all program efforts associated with revised delivery schedule to include additional SOWs, contracts and contract management, deferred test requirements and extended/revised logistics support and revised production.
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Production, Delivery, Test, Fielding, Software and Sustainment Program Control Manager

1. Assures all issues arising from production, delivery, test, fielding, software and sustainment are categorized, assigned and closed in a timely manner.

2. Assures process is defined and implemented to control and resolve all issues.

3. Define and implement management report to status issue category, aging and closeout status.

4. Coordinates common communication process for data retrieval and repository.

5. Assures all team members from government agencies and contractors are aware of issues and status of closeout.

6. Assures processes in place for test incident reporting leading to full support of Reliability Scoring Conferences, Test Incident Closeout Conferences and Assessment Conferences.

7. Assures processes are in place for field sustainment incident reporting to include warranty/ICLS incident issues reporting leading to problem categorization, resolution and field installation (as required) of fixes/upgrades.

8. Identifies critical systemic design or safety issues and assures action plan is in place through coordination with Systems Engineering.

9. Attends variant./configuration IPTs as required to focus on issue understanding and resolution.

10. Manages Program Integration of all program efforts associated with revised delivery schedule to include additional SOWs, contracts and contract management deferred test requirements.
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CONTRACT MANAGER

1. Manages to the required closure dates all contract-related engagements assigned.

2. Manages the submission of proposals, gathers supporting detail from the Joint Venture partners/subcontractors,  Negotiates and manages all contract related documents between PM BCT and GM GDLS and between GM GDLS and the subcontractors.

3. Acts as primary point of contact with PM BCT for all contractual issues related to specific vehicle configuration.  Interface with IPTs as required.

4. Maintains current and accurate subcontract documents.

5. Manages all open contractual issues between parties (i.e. contract language, contract changes).

6. Prepares and submits correspondence between GM GDLS and customer/subcontractors. 

7. Develop and maintain status reports on contract/subcontract performance.

8. Integrates requirements, proposals or responses from GM GDLS, their major subcontractors and the lower tier subcontractors.

