AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
31 2003AUG29 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT 000001
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0010
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAR23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$1, 182, 794. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
CONSTANCE M TUCKER

TUCKERC@ACOM ARMY. M L (586) 753- 2019

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003AUG29
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0010 MOD/AMD 31

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 31 to Delivery Order 0010 under Requirenent Contract DAAEQ7-00-D-MD)51 is a suppl enental agreenent.

2. The purpose of this Mdification 31 is to reflect the negotiated settlenents for various proposals submtted by the
contractor. The negotiated settlements pertain to the follow ng contractor proposals:

a. Command, Control, Communications, Conputers, Intelligence, Surveillance and Reconnai ssance (C41SR) | BCT System
Architecture (SA) Version 1.1 to inplenment SA Version 3.0 (Vehicle Diagrams Version 1.3) Production Hardware Proposals,
Contractor Change Proposal (CCP) 121, 13 February 2003.

b. Stowage applicable to the Infantry Carrier Vehicle (1CV), Reconnaissance Vehicle (RV), Commander's Vehicle (CV),
Anti-Tank Cuided Mssile (ATGVW, Engineer Squad Vehicle (ESV), Javelin Mssile and AT4 stowage revisions; hardware
proposal, CCP 122,123 and 124, dated 17 February 2003.

c. Deletion of Spall Liner fromthe El evated Tow System on the Anti-Tank Guided Mssile Vehicle; CCP 144, dated 24
July 2003.

d. Inplenmentation of the Munting Capabilities for Medical Evacuation Vehicle Oxygen Bottle Brackets; CCP 230, dated
20 June 2003.

e. Swap Qut of Elevated Tow System Cards for the ATGM CCP 147, dated 5 June 2003.
f. Commander's Vehicle (CV) 6th Passenger Junp Seat; CCP 125, dated 28 May 2003.
3. The Contractor's proposals |isted above are applicable to this Delivery Oder 0002, as well as Delivery Order 0010.

4. The Contractor and the CGovernnment have negotiated an equitable settlenent for the actions listed in Paragraph 2
above. The negotiated settlenment consists of the follow ng el enents:

a. The negotiated settlenment of the above actions is a conbined Delivery O der 0002 and Delivery O der 0010
negotiated settlement. The execution of the Mdifications nmust occur in tandem The conbined negotiated settl enment
contains cost increases which are off-set by the cost decreases (includes any credits due the Government) resulting in an
aggregate zero net change to the price of both Delivery O ders 0002 and 0010.

b. The Contractor withdraws his claimfor equitable adjustment in conjunction with the RA6 design conpatibility with
the M9 Blank Firing Adapter. Additionally, the Contractor relinquishes any claimto fee on the cost reinbursenent
design analysis for the RAW8/ M LES Conpatibility Design effort under Delivery O der 0002 CLI N 9005AM and Delivery Order
0001.

5. As aresult of this negotiated settlement, this Delivery Order 0010 Section B CLIN 9001AA is revised as foll ows:

a. Change A - C4ISR - The Not To Exceed Price (NTE) and the obligated anmbunt of the C4l SR change of $1, 007,009 is
reduced to zero.

b. Change B - Revised Load List for the RV, CV, ATGM and ESV. The NTE Price and the obligated anpbunt of $68,185 is
reduced to zero for the RV, CV, ATGM and ESV revised |load |ist.

c. Change C - Revised Load List for the ICV. The NTE price and the obligated anmount of $26,700 is reduced to zero
for the revised ICV load |ist.

d. Change E - Javelin and AT4. The NTE price and the obligated ambunt of $59,550 is reduced to zero for the Javelin
and AT4 |ocation change.

e. Change | - CV 6th Seat. The NTE price and the obligated amount of $21,350 is reduced to zero for the CV 6th
Seat .
6. In consideration of this Mdification 31 to Delivery O der 0010, agreed to herein as conplete equitable adjustnent,
to all of the actions discussed above, the Contractor hereby rel eases the Government fromany and all liability under the

contract for further equitable adjustnents attributable to such facts and circunstances of the negotiated settlenents
contained in this Mdification 31.
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CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0010 MOD/AMD 31

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

7. As aresult of the negotiated settlenments outlined above, the price of Delivery Oder 0010 is decreased by
$1, 182, 794. Except as specifically stated above, all terns and conditions of Delivery Order 0010 renmin unchanged and in
full force and effect.

*** END OF NARRATIVE A 029 ***
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9001AA SERVI CES LINE | TEM

NOUN:  UNDEFI NI TI ZED VEHI CLE CHANGES
PRON:  X12GX054X1 PRON AMD: 07 ACRN:  AA
AVS CD: 31107180008

CLIN revised by Mdification 31.

(End of narrative C001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COVPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004 (E)

Change A - C41 SR

Definitization of the hardware and recurring | abor
costs associated with changing the Command, Control,
Conmmuni cations, Conputers, Intelligence,

Surveill ance and Reconnai ssance (C4I SR) | BCT System
Architecture (SA) fromVersion 1.1 to System
Architecture (SA) Version 3.0 (Vehicle Diagrans
Version 1.3).

The price for this C4l SR change is definitized

at zero dollars.

CHANGE A REVI SED BY MODI FI CATI ON 31.
NN NNy
CHANGE B - Revised load lists for the RV, CV, ATGM
and ESV.

Definitization of the hardware and recurring | abor
and | abor costs associated with the revised | oad

lists (RV, CV, ATGM and ESV).

The price of this load list change is definitized
at zero dollars.

CHANGE B REVI SED BY MCDI FI CATI ON 31.

FEELTLETTEE bbb i r i rnrrn
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

CHANGE C - revised load list for the | CV.

Definitization of the hardware and recurring | abor
costs associated with the revised ICV load |ist.

The price of this ICV load list change is definitized
at zero dollars.

CHANGE C REVI SED BY MCDI FI CATI ON 31.

PELETEEEEE i n i n i ri i n

CHANGE D

CONFI GURATI ON CHANGE D |'S DELETED BY MODI FI CATI ON 17

This separately priced NTE for the hardware and | abor
costs associated with the MEV Litter Lift was
included in Delivery Order 0010 and | ater increased
under Mbdification 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change D
for the hardware and | abor costs associated with the
MEV Litter Lift, and reduces this CLI N 9001AA by
$286, 875.

THrErrrrrrnny THEEEEEErrrn LHEEEEEErrrn

CHANGE E - Javelin and AT4 Re-location.

Definitization of the hardware and recurring | abor
costs associated with nmoving the two (2) Javelin
and two (2) AT4 missiles fromthe exterior to within
the interior of the ICV.

The price of this Javelin and AT4 re-location is
definitized at zero dollars.

CHANGE E REVI SED BY MCDI FI CATI ON 31.

PELETEEEEE L r i n i ririri i n

CHANGE F
CONFI GURATI ON CHANGE F | S DELETED BY MODI FI CATI ON 17

This separately priced NTE for the hardware and | abor
costs associated with the integration of the MB8
Chemi cal Detector into the | AV (provide nounting,
vehicl e power, FBCB2 integration, vehicle power renptg
alarm and a vapor transfer system), was included in
Delivery Order 0010 and | ater increased under

Modi fication 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change F
for the hardware and | abor costs associated with the
MB8 Chemi cal Detector, and reduces this CLIN 9001AA
by $1, 357, 500.
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FHELEEELrnrn LHETTEETLTT LHETTEETTETT

CHANGE G
CONFI GURATI ON CHANGE G | S DELETED BY MODI FI CATI ON 17

This separately priced NTE for the hardware and | abor
costs associated with the MEV Attendant Seat was
included in Delivery Order 0010 and | ater increased
under Mbdification 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change G
for the hardware and | abor costs associated with the
MEV Attendant Seat and reduces this CLIN 9001AA

by $8, 625.

THrErrrrrrnny THEEEEEErrrn THEEEEEErrrny

CHANGE H
CONFI GURATI ON CHANGE H | S DELETED BY MODI FI CATI ON 24

This separately priced NTE for the hardware and

| abor costs to add a through connector with interior
harness to the ESV to facilitate control of the
trailer mounted nunitions frominside the ESV was
included in Delivery Oder 0010. This Mdification
24 definitizes this change and reduces CLI N 9001AA
by $9, 255. 00.

FHELEEELrnrn LHETTEEETTT] LHETTEETTETT

CHANGE | - Additional Seat for the CW.

Definitization of the hardware and recurring | abor
costs associated with the integration of the
addi tional Seat for the CV.

The price for the additonal CV seat (6th Seat) is
definitized at zero dollars.

CHANGE | REVI SED BY MCDI FI CATI ON 31.

PECLELETETEE i rrr b n i nrnrn

CHANGE J
Downwar d Adj ust nent - RV Cuppol a

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with
the changes in the sensor suite for the RV,
including but not limted to the deletion of the
Renpt e Weapon Station (RWS).

FEELELELrnrnr FHELEEELrnrT [XERRRNENEy




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00- D- MD51/ 0010 M OD/AMD 31

Page

7 of 8

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

CHANGE K
Downwar d Adj ust nent - FSV Cuppol a is the revised total
action.

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with the
changes to the sensor suite for the FSV, including
but not limted to the deletion of the Renpte \Weapon
Station (RWB).

LEELELELrrrnr FHELEEELErT LHETTEEETTT

CHANGE L
Downwar d Adj ust ment - ESV M ne Det ecti on Equi prent

This is a downward adjustnment is the revised total
action for the deletion of the mine detection

equi pmrent for the ESV.

LHEEEEELrrrnrn [XERRRNRNEy LHETTEEETTT

(End of narrative FO013)




Reference No. of Document Being Continued Page 8 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0010 MOD/AMD 31

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9001AA X12GX054X1 AA 1 $ 1,182,794.00 $ -1,182,794. 00 $ 0.00
31107180008 2GXPO1
NET CHANGE $ -1,182,794. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 22033000025R5R07P31107131E9 S20113 Wb6HZV $ -1,182,794. 00
NET CHANGE $ -1, 182, 794. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 439, 246, 448. 00 $ -1,182,794. 00 $ 438, 063, 654. 00
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