



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-00-D-M051/0003 <b>MOD/AMD</b> 12	<b>Page</b> 2 <b>of</b> 2
<b>Name of Offeror or Contractor:</b> GM GDLS DEFENSE GROUP L.L.C.		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Interim Armored Vehicles

1. This Modification 12 is a unilateral modification to Delivery Order 0003 under Requirements Contract DAAE07-00-D-M051.
2. Pursuant to Clause I.86 of the Requirements Contract, FAR 52.249-2 entitled "Termination for Convenience of the Government (Fixed Price) (Sep 1996)", the Government hereby terminates the performance of work, in part, under Delivery Order 0003 for the convenience of the Government.
3. On 08 April 2002, the Contracting Officer issued a "Stop Work Order" on two (2) of the three (3) Mobile Gun System (MGS) vehicles originally placed on contract under Delivery Order 0003, Modification 02 dated 22 August 2001. This notification of partial termination for convenience of the Government constitutes the Contracting Officer's response concluding the work required on two (2) of the three (3) MGS vehicles.
4. The performance of work on two (2) of the three (3) MGS vehicles is hereby terminated with the exception of the MGS unique parts that will be used to support testing.
5. After receipt of this Notice of Termination, and except as directed by the Contracting Officer, the contractor shall immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due under this clause:
  - a. "Stop Work" on two (2) of the three (3) MGS vehicles under Delivery Order 0003 with the exception of the MGS unique parts as directed by the Contracting Officer in a letter dated 08 April 2002.
  - b. Place no further subcontracts or orders for materials, services, or facilities, except as necessary to complete the continued portion of work under Delivery Order 0003.
  - c. Terminate all subcontracts or orders to the extent that they relate to the portion of work terminated.
  - d. Complete performance of the work under Delivery Order 0003 which has not been terminated.
  - e. Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and preservation of the property related to this contract that is in the possession of the Contractor and in which the Government has or may acquire an interest.
  - f. Submit complete termination inventory schedules no later than 120 days from the effective date of termination, unless extended in writing by the Contracting Officer upon written request within this 120 day period.
  - g. Submit a final termination settlement proposal to the Contracting Officer in the form and with the certification prescribed by the Contracting Officer promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the Contracting Officer upon written request within this 1 year period.
6. Except as stated above, all other terms and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A 013 \*\*\*